
 

   February 2002  ARMY RDT&E BUDGET ITEM JUSTIFICATION (R-2 Exhibit) 
 BUDGET ACTIVITY PE NUMBER AND TITLE

5 - Engineering and manufacturing development 0604649A - ENGINEER MOBILITY EQUIPMENT 
DEVELOPMENT  

 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 Cost to Total Cost

 Actual Estimate Estimate Estimate Estimate Estimate Estimate Complete
 COST (In Thousands)

 Total Program Element (PE) Cost 0 9202 8146 7109 0 0 0 0 24457 

 G29 ENGINEER VEHICLE  UPGRADES  0 9202 8146 7109 0 0 0 0 24457 

A. Mission Description and Budget Item Justification:The Engineer Vehicle Upgrades program supports the recapitalization of the M48/M60 based Armored Vehicle 
Launched Bridge (AVLB).  This system supports the Legacy transition path of the Transformation Campaign Plan (TCP).  

 B. Program Change Summary  FY 2001 FY 2002 FY 2003 
  Previous President's Budget (FY2002 PB)   14862 9279 8166  

  Appropriated Value   15000 9279   

  Adjustments to Appropriated Value       

  a. Congressional General Reductions    -77   

  b. SBIR / STTR   -442    

  c. Omnibus or Other Above Threshold Reductions   -14420    

  d. Reprogramming       

  e. Rescissions   -138    

  Adjustments to Budget Years Since FY2002 PB     -20  

  Current Budget Submit (FY 2003 PB )  0 9202 8146  

Change Summary Explanation: 
- FY 2001 Grizzly program funding was reprogrammed in the OMNIBUS to higher priority requirements.  
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   February 2002  ARMY RDT&E BUDGET ITEM JUSTIFICATION (R-2A Exhibit)
 BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT 

5 - Engineering and manufacturing development 0604649A - ENGINEER MOBILITY EQUIPMENT 
DEVELOPMENT 

 G29     

 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 Cost to Total Cost

 Actual Estimate Estimate Estimate Estimate Estimate Estimate Complete
 COST (In Thousands)

 G29 ENGINEER VEHICLE  UPGRADES  0 9202 8146 7109 0 0 0 0 24457 

A. Mission Description and Budget Item Justification:Recapitalization is the selected upgrade that renews the Armored Vehicle Launched Bridge (AVLB) Chassis and 
Bridge to near zero time/zero miles.  The Bridge is upgraded from Military Load Class (MLC) 60 to MLC 70 with complete repair of common parts.  The Chassis is upgraded 
by installing improved hydraulic, electrical, suspension and powertrain system.  The MLC 70 bridge is required to safely cross the current combat fleet weighing between 60 
and 70 tons.  The Chassis upgrade provides maneuver force mobility, sustained operational readiness rates and logistics commonality with current/future maneuver force.  The 
AVLB recapitalizaton updates obsolete 1950's technology and eliminates associated supply and obsolesence issues.   
 
The 36 year old AVLB, which has never had a major upgrade, must complement the Wolverine to meet the assault bridging requirement.  Recapitalization of the AVLB ensures 
it is viable and supportable for another 20 years of service.  It provides the capability for MLC 70 combat vehicles (Abrams Tank and HERCULES) to safely cross the full span.
 
This system supports the Legacy transition path of the Transformation Campaign Plan (TCP).  

 FY 2001 Accomplishments: 
 Project not funded  

 FY 2002 Planned Program 
 • 5100 Procure 3 prototype vehicles for testing.  

 • 579 Program Management.  PM staff and matrix support of development program.  

 • 750 Tooling required to build prototype vehicles.  

 • 1050 Technical Manual Development.  Initiate TM development.  

 • 1723 Techical Data Package Development and Documentation.  

 Total  9202 
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   February 2002  ARMY RDT&E BUDGET ITEM JUSTIFICATION (R-2A Exhibit)
 BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT 

5 - Engineering and manufacturing development 0604649A - ENGINEER MOBILITY EQUIPMENT 
DEVELOPMENT 

 G29             

 FY 2003 Planned Program 
 • 1500 Application of Prototype Hardware to three vehicles.  

 • 2000 Testing.  To procure test SSP (Supply Support Package) and support initial test requirements.  

 • 615 Program Management.  PM Staff and Matrix support of Development Contract.  

 • 2351 Technical Manual Development.  Continues TM development initiated in FY02.  

 • 1680 Technical Data Package Development.  Continues TDP Development initiated in FY02.  

 Total  8146 
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   February 2002  ARMY RDT&E BUDGET ITEM JUSTIFICATION (R-2A Exhibit)
 BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT 

5 - Engineering and manufacturing development 0604649A - ENGINEER MOBILITY EQUIPMENT 
DEVELOPMENT 

 G29           

 B. Other Program Funding Summary  FY 2001  FY 2002  FY 2003  FY 2004  FY 2005  FY 2006  FY 2007  To Compl  Total Cost 

 PA, WTCV, GZ3050, AVLB SLEP   0  0  0  21641  57827  51040  79719   47400  257627 

C. Acquisition Strategy:The recapitalized vehicle incorporates proven current technology components and is a low risk effort.  The results of a market survey  will determine 
either a competitive contract or sole source award.  A single development contract will be awarded to complete and document design, integration, testing and logistics package 
with an option for production.  A potential combined Developmental Test/Operational Test (DT/OT) will verify performance, durability and safety.  

 D. Schedule Profile  FY 2001  FY 2002  FY 2003  FY 2004  FY 2005  FY 2006  FY 2007 

    2Q            Award Development Contract 
      4Q          Start Combined DT/OT 
        2Q        Complete Combined DT/OT 
        3Q        Milestone III 
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   February 2002  ARMY RDT&E COST ANALYSIS(R-3) 
 BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT 
 5 - Engineering and manufacturing development 0604649A - ENGINEER MOBILITY EQUIPMENT 

DEVELOPMENT  
 G29 

 I. Product  Development Contract Performing Activity & Total FY 2001 FY 2001 FY 2002 FY 2002  FY 2003 FY 2003 Cost To Total Target 
  Method & Location PYs Cost Cost Award Cost Award Cost Award Complete Cost Value of 
  Type    Date  Date  Date   Contract 

a .  Procure Prototype 
Hardware   

TBD 
  

TBD    0 0  5100 2Q 0  0 5100 0 

b .  Tooling  TBD 
  

TBD    0 0  750 2Q 0  0 750 0 

c .  Technical Data Package 
Development  

TBD 
  

TBD    0 0  1723 2Q 1680 1Q 444 3847 0 

d .  Technical Manual 
Development  

TBD 
  

TBD    0 0  1050 2Q 2351 1Q 2649 6050 0 

e .  Application of Prototype 
Hardware   

TBD 
  

TBD    0 0  0  1500 1Q 0 1500 0 

      0  0   8623  5531  3093 17247 0  
 Subtotal:  
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   February 2002  ARMY RDT&E COST ANALYSIS(R-3) 
 BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT 
 5 - Engineering and manufacturing development 0604649A - ENGINEER MOBILITY EQUIPMENT 

DEVELOPMENT  
 G29 

 II. Support Cost Contract Performing Activity & Total FY 2001 FY 2001 FY 2002 FY 2002  FY 2003 FY 2003 Cost To Total Target 
  Method & Location PYs Cost Cost Award Cost Award Cost Award Complete Cost Value of 
  Type    Date  Date  Date   Contract 

a .  Other Gov't Agencies  
  

MIPR 
  

TACOM Warren, MI, 
Various Sup't Offices
   

 0 0  180 2Q 191 1Q 195 566 0 

      0  0   180  191  195 566 0  
 Subtotal:  

 III. Test and Evaluation Contract Performing Activity & Total FY 2001 FY 2001 FY 2002 FY 2002  FY 2003 FY 2003 Cost To Total Target 
  Method & Location PYs Cost Cost Award Cost Award Cost Award Complete Cost Value of 
  Type    Date  Date  Date   Contract 

a .  DT/OT  TBD 
  

TBD    0 0  0  2000 2Q 3383 5383 0 

      0  0   0  2000  3383 5383 0  
 Subtotal:  
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   February 2002  ARMY RDT&E COST ANALYSIS(R-3) 
 BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT 
 5 - Engineering and manufacturing development 0604649A - ENGINEER MOBILITY EQUIPMENT 

DEVELOPMENT  
 G29 

 IV. Management Services  Contract Performing Activity & Total FY 2001 FY 2001 FY 2002 FY 2002  FY 2003 FY 2003 Cost To Total Target 
  Method & Location PYs Cost Cost Award Cost Award Cost Award Complete Cost Value of 
  Type    Date  Date  Date   Contract 

a .  PMO Support  In House 
  

TACOM, Warren, MI
   

 0 0  399 2Q 424 1Q 477 1300 0 

      0  0   399  424  477 1300 0  
 Subtotal:  

 Project Total Cost:      0  0   9202  8146 7148 24496 0 
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